APL-

BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Desilting of road side drains in Ward No 07, Byatarayanapura
2	Amount of Work Portion	2998320=00
3	Estimate cost	30.00 Lakhs
4	Name Of Contractor	A.Manjunath
5	Agreement No.	204/2018-19
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/204/2018-19 Date:
7	Time limit originally fixed for completion	60 Days
8	Date of application by the contractor for granting extension of time	6-01-20
9	Date of receipt of application in the sub-division office	
10	Extension granted if any	-
	1. Form	-
	2. Form	-
11	Work Carried out by the contractor during the original period stipulated in contract	-
12	Work carried out during the first period of extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	310 ~~298~~ days
15	Date of recommending time limit applied for	6.01.20
16	Wheather the original application of contractor is enclosed	Yes